

AMENDMENT TO
MEMORANDUM OF AGREEMENT
AMONG
THE U.S. DEPARTMENT OF VETERANS AFFAIRS SIERRA NEVADA HEALTH CARE SYSTEM,
THE NEVADA STATE HISTORIC PRESERVATION OFFICE, AND
THE ADVISORY COUNCIL ON HISTORIC PRESERVATION
REGARDING THE BUILDING 1 SEISMIC UPGRADE AND CLINICAL EXPANSION AT THE VETERANS AFFAIRS
SIERRA NEVADA HEALTH CARE SYSTEM
RENO, NEVADA (UT 2014-3179, VA Project 654-083)

WHEREAS, the Agreement was executed on July 14, 2016;

WHEREAS, staff vacancies have resulted in a delay to the timeframes stipulated;

NOW, THEREFORE, in accordance with Stipulation V of the Agreement, VASNHCS, SHPO, and ACHP agree to amend the Agreement as follows:

1. Amend Stipulation 1.A.1 so it reads as follows:

1. No later than October 1, 2016, VASNHCS shall meet with the SHPO to finalize an outline for the contents of the website.
 - i. The originally agreed upon date was not met for this stipulation. On September 11, 2017, VASNHCS met with the SHPO to discuss an outline for the contents of the website.

2. Amend Stipulation 1.A.3 so it reads as follows:

3. No later than May 1, 2017, VASNHCS shall submit the draft website to the SHPO for review. VASNHCS shall consider any comments received within forty-five (45) days from receipt of submission in finalizing the website.
 - i. The originally agreed upon date was not met for this stipulation. On September 15, 2017, VASNHCS provided a draft outline for the contents of the website to the SHPO. Comments were provided timely.

3. Amend Stipulation 1.B.2 so it reads as follows:

2. No later than October 1, 2016, VASNHCS and the SHPO shall meet to initiate the development of the marker.
 - i. The originally agreed upon date was not met for this stipulation. On September 11, 2017, VASNHCS met with the SHPO to initiate the development of the marker.

4. Amend Stipulation 1.B.4 so it reads as follows:

4. No later than October 1, 2017, VASNHCS shall submit a draft design with interpretive text for the marker to the SHPO for concurrence that the design is adequate, appropriate, and sufficient for a Nevada Historical Marker consistent with NRS 383.091. If the SHPO concurs or does not respond to VASNHCS within forty-five (45) days from receipt, VASNHCS may proceed with fabrication and installation of the marker.
 - i. The originally agreed upon date was not met for this stipulation. On October 12, 2017, VASNHCS sent a draft design with interpretive text for the marker to the SHPO.

5. Amend Stipulation 1.B.5 so it reads as follows:


5. No later than January 1, 2024, VASNHCS shall ensure that Nevada Historical Marker #272 is installed.

6. Amend Stipulation 1.C so it reads as follows:

- C. Document Building 1 prior to demolition of its two (2) wings through photographs and narrative information. Documentation will be comprised of Historic American Buildings Survey (HABS) level 2 documentation and include large-format, pre-demolition photography of all sides of the building and its wings and selected interiors, written history and description of the building, including these wings. A draft of this documentation will be provided to the SHPO within twelve (12) months of the execution of the MOA.
 - i. The originally agreed upon date was not met for this stipulation. On October 12, 2017, VASNHCS sent a draft HABS level 2 report to the SHPO.


SIGNATORIES:

U.S. Veterans Affairs Sierra Nevada Health Care System




Date
Lisa Howard
Director

Nevada State Historic Preservation Office



Date **02/02/18**
Rebecca L. Palmer
State Historic Preservation Officer

Advisory Council on Historic Preservation



Date **2/28/18**
John M. Fowler
Executive Director